


(Reference Information) Project Schedule

Jul 31, 2012	Osaka Gas and Chubu Electric entered into a long-term tolling agreement with FLNG Liquefaction LLC
May 17, 2013	US Department of Energy issued non-FTA export license to the first train and second train projects
<b>February 27, 2014</b>	<b>Decision of equity investment in the liquefaction business of the Freeport LNG Project by both Chubu Electric and Osaka Gas</b>
June 16, 2014	Final environmental impact statement issued
<b>July 30, 2014</b>	<b>Construction permit acquisition = approval of the final environmental impact assessment report [this time]</b>
2nd half of 2014	FID and Notice to Proceed
2018	Commercial Operation for the first train, start of shipment

(Date indicates local time)

◇ Location of Freeport Liquefaction Facilities



◇ Image of the completed Freeport LNG Base (Provided by Freeport LNG Development, L.P.)

